

Update on Flood Remediation

Chad Nead has been working with his crew for a couple of weeks now. Some of the units have been sprayed with micro bacterial spray and Kilz applied.

They have also started putting up drywall in some units.

Chad applied for permits the first day we hired him. He officially received the first ones today, December 3. So, those first units can get their first inspection and progress to the next step. This is good news!

We have been very careful to make sure things have been done legally and exactly how it is required by the city.

If you would like Chad to do any work in your unit, give him a call.

Chad Nead Improvements

Phone: 352/610-2293

Email: chadneadimprovements@gmail.com

Jeri Elliston

Project Manager